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ENGINEER’S CONSTRUCTION OBSERVATION REPORT 

Project:   Queen’s Gap project     Project Number: 2013-002  

Contractor:  Site Development Corporation                       Contact at Site: as noted. 

Date:    06-27-2016                                            Weather Conditions: Workable soils. 

Notice to Proceed:                                                               Substantial Completion Date:   

Previous Rain Days:                                                            Previous Substantial Completion Date:    

Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  

 

Observations & Notes:   

Site inspection for Project 3 and 5 areas:  

 

Project 5 –Site Development (Rick Connor present) met to discuss the road alignment of the upper part of 

Project 5 roadbed. Work continues with the surveyor setting off-set stakes to assist with placement of the 

paved roadway in the right-of-way and produce the best road alignment. Slopes, shoulders and ditch lines 

may require adjustment.  

Road grade not to exceed 18% was discussed along with ditch line construction for the new roadbed.  

 

Project 3 –Vegetation needs to be established in all ditch lines, road shoulders and slopes project wide. 

Site Development to address road cross-section widths in areas where the current widths are less than the 

required minimum width of (27’). 

 

Project 2 & 3 paving – Caldwell Construction: Asphalt paving is complete for the first sections paved in 

Project Two and Three areas. Caldwell Construction Services has completed road shoulder grading. 

Additional work remains to re-establish ditch lines and shoulders in certain areas to provide positive 

drainage. Erosion control will be required in certain areas of the Project 2 & 3 ditch lines and at inlet 

structures. 

 

Site Development to provide (19’) wide CABC stone base course – (6”) compacted depth for all road 

construction areas. Road shoulders to be minimum of (2’ width) and ditch lines to be (min. 4’ wide x 12” 

depth). 

 

Site Development – Seeding on the project areas needs to be amended to include; Kentucky 31 Tall 

Fescue, Serecia Lespedeza, German Millet, Clover. Areas previously seeded may require fall topdressing 

and seeding with the mixture stated in this report. Seeding specifications delivered to Rick Connor 

06/21/2016. 

 

 

 

 

 

 

NCG010000 self-monitoring report is attached. 
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           June 27, 2016 PHOTOS TAKEN WHILE AT THE SITE: 

 

   

 

 

 

 
 

Road paving and shoulder re-construction. 

 

 

 

 
 

 

Road paving and shoulder re-construction at cul-de-sac area. 

 

 



       June 27, 2016 PHOTOS TAKEN WHILE AT THE SITE: 
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Project 5 road construction. 

 

 

 

 
 

Project 5 road construction at the upper switchback. 


